
 
 
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  January 18, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR LOWER PETERS CREEK 

HABITAT ENHANCEMENT AND CULVERT REPLACEMENT AT  
151ST AVENUE NE, PROJECT NOS. 02-NR-25, 02-NR-26 & 00-NR-75 

 
 
 I. RECOMMENDED ACTION 
 

  Move to approve the final contract amount with Grade, Inc. for the base bid amount 
of $1,132,682.85 plus change orders and bid item quantity increases and decreases, 
which resulted in a final contract amount of $1,062,181.96 and accept construction 
of the Lower Peters Creek Habitat Enhancement and Culvert Replacement at 151st 
Avenue NE, Project Nos. 02-NR-25, 02-NR-26 & 00-SD-75, as of January 18, 2005. 
 

 
 II. DEPARTMENT CONTACT PERSONS 
 
 David Rhodes, Director of Public Works 556-2705 
 Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
 Ron Grant, Construction Engineering Manager 556-2742 

Michael Haley, Construction Project Manager 556-2843 
Roger Dane, Natural Resources Project Manager 556-2815 

 
 
 III. DESCRIPTION 

 
  The purpose of these projects is to reduce localized flooding impacts, protect private and 

public property and improve salmon habitat along approximately 2,400 linear feet of 
Class 2 stream channel at Lower Peters Creek (between Willows Road and the 
Sammamish River), and in the lower Peters Creek channel as it runs under 151st Avenue 
NE right-of-way.  These in-stream and buffer habitat enhancements and culvert 
replacement projects are consistent with regional Endangered Species Act (ESA) 
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recovery efforts for Chinook salmon, and were included in the approved 2001-07 
Stormwater CIP. 

 
Each of these projects meets the criteria as stormwater rate “surcharge” projects, 
providing flood control, protecting property, reducing liability, protecting ESA listed 
Chinook salmon, enhancing water quality and partnering with private property owners.   

 
The completed projects maintain or increase channel capacity; improve in-stream 
habitat with spawning gravel and log structures; and, enhance upland buffers.  
Eroded stream banks have been protected with bioengineering methods along with 
control of invasive weedy vegetation, and the stream buffers planted with native 
trees and shrubs (with funding assistance from the King Conservation District Grant 
(KCD) grant)).  Where possible the channel has been reshaped and the banks sloped 
back, reducing erosion and improving habitat. 
 
Concurrent with the stream and culvert projects, the Water Division required 
installation of a water main extension across and under Peters Creek to increase 
reliability of the water system in the project vicinity.  Incorporating this water main 
extension with the stream project took advantage of permits and property agreements 
secured for the stream enhancements. 
 
Main components of the project constructed include: restoration of approximately 
2,400 linear feet of stream channel, replacement of undersized culverts under 151st 
Ave. NE with a box culvert; relocation of utilities as needed to accommodate the 
larger culvert, and installation of 200 feet of new water main. 

 
The project will be monitored for five years, as required by permit approvals.  In 
addition, the native plants will be maintained and weeds removed from the project site 
for the same time period.   

 
The contractor began work in July of 2004, and work was substantially complete in 
December 2004.  The final contract amount is less than the original bid due to 
several bid item under runs.  
 
Contract work was substantially completed outside the time specified in the contract 
due to poor weather conditions and the contractor’s inability to maintain a 
productive work schedule.  There are no contractor claims filed against the City, and 
no liquidated damages are being assessed. 
 
All work under this contract has been completed in accordance with the plans and 
specifications approved by the City Engineer.  The recommended action approves 
the final amount and constitutes final acceptance of the work under the contract. 
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 IV. IMPACT 
 
  A. Service Delivery:  This project will contribute to the control of flooding and 

erosion, while enhancing habitat for salmon and other wildlife along Peters 
Creek. 

 
  B. Fiscal:   

 
Project Construction Costs 

   Original Contract (Grade, Inc.) $1,132,683 
   Bid Item Quantity Increase & Decrease       (70,501) 
   Sub Total $1,062,182 
 
   Watershed Company      64,000 
   Const. Engineering & Inspection        25,000 
   Total $1,151,182 
    
  Project Construction Funding 
   Water/Wastewater CIP $      55,000 
   King Conservation District Grant 92,800 

Stormwater CIP     1,003,382 
   Total Construction Funding $1,151,182 
 
 
 V. ALTERNATIVES 
 

None. 
 
 
 VI. TIME CONSTRAINTS 
   
  Following project acceptance, in accordance with RCW 60.28, the contract retainage 

will be released upon clearances from the Departments of Revenue and Labor & 
Industries, with a mandatory 45-day waiting period for filing of claims and liens. 
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 VII. LIST OF ATTACHMENTS 
 

A. Vicinity Map 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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